COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2021

ESTI MATE SUMVARY 10: 52: 11
CONTI D: C20821 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20821-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.5 DAYS TIME ALLOW 90 WORK DAYS
SH40: PEORI A TO SABLE PERCENT TIME:  45.00 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO STA0404- 056
SHA40: PECRI A TO SABLE
NAME OF ROAD:
PROQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 25/ 2021 DATE TI ME STARTED 04/19/2021
2500 E BRANNAN WAY DATE LET 01/ 14/ 2021 DATE WORK BEGAN 04/ 19/2021
DATE AWARDED 01/27/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 3,819, 255. 48 PARTI Cl PATI NG $  2,195,238.62 $ 453, 501. 32
AWARD PRQJECT AMI:  $  3,225,150.78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 57. 48% TOTAL EARNI NGS 2,195, 238. 62 453, 501. 32
FUNDS AVAI LABLE: $ 1,624,016.86 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,195, 238. 62 453, 501. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 48, 377. 26 -1,119.55
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,146, 861. 36 452, 381. 77
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTVENT 0. 00 0. 00
AMOUNT  DUE 2,146, 861. 36 452, 381. 77
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 452, 381. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00010

202- 00019

202- 00039

202- 00090

202- 00155

202- 00190

202- 00200

202- 00203

202- 00220

202- 00240

202- 00250

C20821
20821-BI D

ROADWAY

*Renoval

*Renoval

Renoval

*Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

STA0404- 056

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree

Inlet

of Bollard

Del i neat or

of wal

Concrete Medi an Cover

Si dewal k

Curb and CGutter

Asphal t Mat

Asphalt Mat (Pl aning)

Pavenent Mar ki ng

Mat eri al

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6. 000
EACH
1, 006. 47000
1. 000
EACH
2, 912. 82000
1. 000
EACH
459. 89000
8. 000
EACH
50. 32000
375. 000
LF
50. 80000
599. 000
sy
30. 81000
900. 000
5%
30. 81000
2, 914. 000
LF
10. 27000
580. 000
5%
64. 77000
137, 369. 000
sy
2. 21000
10, 000. 000
SF

1.01000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

137, 369. 000
0. 000

137, 369. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO07/09/ 2021

6,038

82

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:52: 11

AMOUNT

6, 038

492.

22,029

8,503

37,566

303, 585

82

.00

.00

.00

.00

96

15

56

60

49

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00254 *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0.00
1. 01000 0. 000 0. 00
0065 202-00810 *Rermoval of Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
125. 81000 0. 000 0. 00
0070 202-00821  *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0.00
60. 39000 0. 000 0. 00
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
7, 753. 95000 0. 000 0. 00
0080 202- 04005 *Cl ean Val ve Box 54. 000 0. 000
EACH 0. 000 0.00
291. 88000 0. 000 0. 00
0085 202-04010 *Cl ean Inlet 56. 000 0. 000
EACH 56. 000 32,690. 00
583. 75000 56. 000 32, 690. 00
0090 203-00000  *Uncl assified Excavation 615. 000 0. 000
cY 0. 000 0.00
80. 32000 0. 000 0. 00
0095 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
306. 97000 0. 000 0. 00
0105 208- 00035 *Aggr egat e Bag 600. 000 54. 000
LF 32.000 233. 60
7.30000 86. 000 627. 80
0110 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00

3, 261. 79000 1. 000 3,261.79



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 *Storm Drain Inlet Protection (Type |) (84 Inch) 56. 000 56. 000
EACH 0. 000 0. 00
246. 59000 56. 000 13, 809. 04
0120 208-00054 *StormDrain Inlet Protection (Type Il) 8. 000 8. 000
EACH 0. 000 0. 00
206. 33000 8. 000 1, 650. 64
0125 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 7.000 5. 000
EACH 0. 000 0. 00
402. 59000 5. 000 2,012.95
0130 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 560. 03000 1.000 1, 560. 03
0135 208-00103 Renoval and Disposal of Sedinent (Labor) 36. 000 0. 000
HOUR 36. 000 3,896. 28
108. 23000 36. 000 3, 896. 28
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 5.500 1, 018. 66
185. 21000 5. 500 1,018. 66
0145 208-00106 *Sweepi ng (Sedi nent Renoval) 40. 000 4.770
HOUR 0. 000 0. 00
125. 81000 4.770 600. 11
0150 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
118. 47000 0. 000 0.00
0155 210-00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 032. 36000 0. 000 0. 00
0160 210-00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
595. 67000 0. 000 0. 00
0165 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

503. 24000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00815

210- 00867

210-01700

210- 04010

210- 04050

212- 00006

212-00032

212- 00050

213-00002

213- 00061

240- 00000

C20821
20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

ROADWAY

*Reset Sign Panel

*Reset

Fire Preenption Unit

*Reset

Spri nkl er Head

*Adj ust Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Wldlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
231. 08000
4. 000
EACH
241. 35000
10. 000
EACH
402. 59000
86. 000
EACH
1, 062. 89000
54. 000
EACH
868. 63000
0. 020
ACRE
7, 548. 50000
0. 020
ACRE

15, 097. 00000

290. 000
SF
1.51000
0.020
ACRE
11, 574. 50000
4.000
LB
25. 16000
16. 000
HOUR

90. 58000

QrY TH'S PERI OD
QTY TO DATE

28.
24.
52.

28.
26.
54.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500
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ESTI MATE RUN 07/ 09/ 2021

25, 509

22,584

135.

.00

.00

.00

36

38

.00

.00

.00

.00

.00

10: 52: 11

AMOUNT

55, 270

46, 906

135.

.00

.00

.00

28

02

.00

.00

.00

.00

.00

87



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

240- 00010

304- 06007

403- 00720

403- 34871

411-10255

503- 00042

503- 00200

603- 01180

604- 19205

604-19305

604- 30005

C20821

STA0404- 056

20821-BID

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*Drilled Shaft

(42 I nch)

*Cai sson (Special)

*18 Inch Reinforced Concrete Pipe

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Manhol e Sl ab Base (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
85. 55000
400. 000
cy
106. 22000
436. 000
TON
217. 96000
11, 960. 960
TON
90. 44000
5, 408. 000
GAL
3. 98000
76. 000
LF
359. 45000
14. 000
LF
256. 75000
11. 000
LF
606. 21000
1. 000
EACH
18, 082. 17000
1. 000
EACH
21, 146. 30000
1. 000
EACH

10, 421. 83000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

125. 000
0. 000
125. 000

187. 620
0. 000
187. 620

7,960. 960
2,178.760
10, 139. 720

3, 878. 000
1, 530. 000
5, 408. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 09/ 2021

42,

197, 047

6, 089

.00

.00

05

40

.00

.00

.00

.00

.00

.00

10: 52: 11

AMOUNT

42.

13,277

40, 893

917, 036

21,523

78

50

66

28

84

.00

.00

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0285 608-00006 *Concrete Sidewalk (6 Inch) 783. 000 553. 000
SY 0. 000 0. 00
69. 84000 553. 000 38, 621. 52
0290 608-00010 *Concrete Curb Ranp 776. 000 492. 000
5% 0. 000 0.00
133. 51000 492. 000 65, 686. 92
0295 609-21010 *Curb and Gutter Type 2 (Section |I-B) 91. 000 0. 000
LF 0. 000 0. 00
35. 95000 0. 000 0. 00
0300 609-21020 *Curb and CGutter Type 2 (Section II-B) 901. 000 600. 000
LF 0. 000 0.00
38. 00000 600. 000 22, 800. 00
0305 610-00030  *Medi an Cover Material (Concrete) 284. 000 21.000
SF 0. 000 0. 00
24. 65000 21. 000 517. 65
0310 610-00110 *Medi an Edgi ng 12. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0315 612-00001 *Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
40. 26000 0. 000 0. 00
0320 612-00002 *Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0.00
50. 33000 0. 000 0. 00
0325 612-00003 *Delineator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
60. 39000 0. 000 0. 00
0330 613-00206 *2 Inch Electrical Conduit (Bored) 390. 000 0. 000
LF 0. 000 0. 00

17. 46000 0. 000 0. 00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

613- 00306

613- 01200

613-07002

613- 07003

613- 10000

613-80130

614- 00011

614- 00012

614-00037

614- 01583

614-70150

C20821
20821-BID
STA0404- 056

ROADWAY

*3 Inch Electrical

*2 Inch Electrical

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t ( Bored)

Conduit (Plastic)

*Type Two Pul | Box

*Type Three

*Wring

Pul | Box

*Servi ce Meter Cabinet

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

Sli pbase

*Pedestrian

(Cass I)

(Class I1)

(Speci al)

Support (2-1/2 In Round Sch 80) (Post &

Si gnal Face (16) (Countdown)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
850. 000
LF
18. 49000
250. 000
LF
24. 65000
3. 000
EACH
991. 07000
1. 000
EACH
1, 386. 47000
1. 000
LS
9, 294. 46000
2.000
EACH
8, 318. 81000
243. 000
SF
30. 81000
66. 000
SF
33. 89000
4. 000
EACH
5, 669. 11000
15. 000
EACH
482. 70000
8. 000
EACH

703. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 11

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
1, 165. 66000 0. 000 0. 00
0395 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 514. 85000 0. 000 0.00
0400 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
13, 607. 93000 0. 000 0. 00
0405 614-72860 *Pedestrian Push Button 8. 000 3. 000
EACH 0. 000 0. 00
1, 047. 55000 3.000 3,142.65
0410 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 3. 000
EACH 0. 000 0.00
1, 946. 19000 3. 000 5, 838.57
0415 614-72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
9, 756. 63000 0. 000 0. 00
0420 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
26, 676. 66000 0. 000 0. 00
0425 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
26, 933. 42000 0. 000 0.00
0430 614-84100 *Traffic Signal Pedestal Pole Al unminum 2.000 0. 000
EACH 0. 000 0.00
1, 345. 39000 0. 000 0. 00
0435 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(FulI -Actuated) (8 EACH 0. 000 0. 00
4,929. 66000 0. 000 0. 00
0440 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00

10, 321. 48000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 614-87690

0450

619- 06060

0455

625- 00000

0460

626- 00000

0465

626-01114

0470

627-00008

0475

627-00013

0480

627-01010

0485

627- 30405

0490

627-30408

0495 627-30410

C20821

20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

*Et hernet Switch

*6 Inch Ductile Iron Pipe

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Paverent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

5,432. 90000

12.000
LF
638. 68000

1. 000

7,749. 84000

1. 000
LS
166, 480. 29000

152. 000

DAY
46. 95000
144. 000

GAL
86. 17000
451. 000

GAL
32. 44000
3,274.000

SF
13. 18000
1,119. 000

SF
15. 21000
660. 000

SF
20. 28000
7,070. 000

SF

10. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 407
0. 259
0. 666

1. 000
0. 000
1.000

61. 000
29. 000
90. 000

0. 000
0. 000
0. 000

161. 000
33. 000
194. 000

0. 000
1, 450. 000
1, 450. 000

0. 000
280. 000
280. 000

0. 000
0. 000
0. 000

0. 000
5, 882. 000
5, 882. 000

Page 10

ESTI MATE RUN 07/ 09/ 2021

2,007

1, 361.

1, 070.

19, 111.

4,258

59, 643

.00

.00

21

.00

55

.00

52

00

80

.00

48

10: 52: 11

AMOUNT

5, 161.

166, 480

4,225

6, 293

19,111.

4,258

59, 643

.00

.00

39

29

50

.00

36

00

80

.00

48



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 629-01210 *Adj ust Monunment Box 10. 000 0. 000
EACH 0. 000 0. 00
969. 23000 0. 000 0. 00
0505 630-00000 *Fl aggi ng 1, 000. 000 165. 500
HOUR 0. 000 0. 00
30. 81000 165. 500 5, 099. 06
0510 630-00003 *Uni formed Traffic Control 1, 000. 000 263. 000
HOUR 176. 250 18, 100. 88
102. 70000 439. 250 45,110. 98
0515 630- 00004 *Traffic Control Vehicle 2.000 1.000
EACH 0. 000 0. 00
7,189. 09000 1.000 7,189.09
0520 630-00007 *Traffic Control Inspection 36. 000 22.000
DAY 9. 000 1, 386. 45
154. 05000 31. 000 4,775.55
0525 630-00012 *Traffic Control Management 90. 000 23. 000
DAY 19. 000 25, 367. 28
1, 335. 12000 42.000 56, 075. 04
0530 630-80001  *Fl ashi ng Beacon (Portable) 16. 000 0. 000
EACH 0. 000 0. 00
821. 61000 0. 000 0. 00
0535 630- 80335 *Barricade (Type 3 MA) (Tenporary) 26. 000 13. 000
EACH 0. 000 0. 00
82. 16000 13. 000 1, 068. 08
0540 630-80340 *Pedestrian Barricade (ADA) 100. 000 36. 000
LF 0. 000 0.00
41. 08000 36. 000 1,478. 88
0545 630-80341  *Construction Traffic Sign (Panel Size A) 93. 000 45. 500
EACH 1. 000 82.16
82. 16000 46. 500 3, 820. 44
0550 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 59. 000
EACH 1.000 82. 16

82.16000 60. 000 4,929. 60



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20821-BI D
PRQIECT STA0404- 056 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0555 630-80343 *Construction Traffic Sign (Panel Size O 33. 000
EACH
82. 16000
0560 630-80355 *Portabl e Message Sign Panel 4. 000
EACH
4,108. 05000
0565 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
1, 027. 01000
0570 630-80360 *Drum Channel i zi ng Device 500. 000
EACH
41. 08000
0575 630-80380 *Traffic Cone 635. 000
EACH
10. 27000
0580 630-85041 *Mobi | e Attenuator 60. 000
DAY
616. 21000
0585 632- 00000 Ni ght Work Lighting 1. 000
LS
29, 354. 45000
0590 700-70010 F/ A M nor Contract Revisions 150, 000. 000
FA
1. 00000
0595 700- 70012 F/ A Asphalt Pavenent |ncentive 46, 745. 000
FA
1. 00000
0600 700-70016 F/ A Fuel Cost Adj ustnment 0.010
FA
1. 00000
0605 700-70018 F/ A Roadway Snpot hness | ncentive 55, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 500
0. 000
16. 500

2.000
0. 000
2.000

2.500
0.500
3. 000

36. 500
7.000
43. 500

317.500
0. 000
317. 500

12. 000
18. 000
30. 000

0.200
0. 400
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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513.

287.

11, 091.

11, 741.

.00

.00

.00

78

78

.00

.00

.00

.00

10: 52: 11

AMOUNT

1, 355.

8,216

3, 081.

1, 786.

3, 260

18, 486

17,612

64

10

03

98

73

30

67

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70023 F/ A On- The-Job Trai nee 6, 000. 000 0. 000
FA 2,109. 000 2,109. 00
1. 00000 2,109. 000 2,109. 00
0620 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,721,388.71% 453,501.32 % 2,121, 666. 41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0655 620- 00002 Field Ofice (dass 2) 1. 000 0. 800
EACH 0. 000 0. 00
49, 998. 93000 0. 800 39, 999. 14



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20821-BI D ESTI MATE RUN 07/ 09/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0003 10: 52: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00012 Field Laboratory (C ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
36, 064. 80000 0. 800 28, 851. 84
0665 620- 00020 Sanitary Facility 2.000 0. 800
EACH 0. 000 0. 00
5,901. 52000 0. 800 4,721. 22
CAT 0400 CURRENT AMT $ 97,866. 77 $ 0.00% 73,572. 20

PROJECT TOTAL CURRENT AMI $ 3,819, 255.48$% 453,501.32 % 2,195,238.61



